BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 9/23/2019 to 9/27/2019
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:

WORK COMPLETED THIS WEEK

e Equipment procurement and project submittal preparation.
e Stabilization Plan and Equipment Refueling Plan submittals provided by Maverick.

e Submittal reviews for comment are taking place as submittals come in.

WORK ANTICIPATED FOR NEXT WEEK

e Meeting with Maverick, Needham Parks and Recreation, Needham Engineering, and BETA
Group scheduled for September 30™.

e Equipment procurement for construction and project submittal preparation. Maverick is
currently working on the Construction Schedule and Sediment Sampling Plan followed by
the Material Management and Dewatering plan.

e Submittal review.

e Weekly turbidity monitoring to be conducted along Rosemary Brook.
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Station 1 (Petrini Apartments) Mnitofing and water sampling took place previously at Station
10n9/16/2019.

Statio 2 (West Street) — Monitorihg and water sampling took place at Station 2 on 9/16/2019.
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Central Avenue Culvert — Outfall water sample collected at the Central Avenue Culvert on
9/16/2019.

Central Avenue Culvert — Outfall water sample collected at the Central Avenue Culvert on
9/16/2019.
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